



Supplementary Notes to the February 2022 Update

Note 1: As outlined in the October 2021 Update, TII still plans to hold market consultation with Interested Parties on the anticipated use of a Public Private Partnership (PPP) for systems and operations as a part of the overall delivery of MetroLink. This consultation is expected to commence following the approval of the MetroLink Preliminary Business Case by Government, anticipated in Q2 2022.

Note 2: The target date of Q2 2023 for the initiation of the procurement process for the PPP contract set out in the Climate Action Plan 2021 relates to the anticipated publication of a Prior Indicative Notice.